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Project Progress Report 
Project Name: Travel & Expense Management Project (TEMS) 
 

Reporting Period: From: Feb 1, 2006  To: Feb 28, 2006 

 
Audience:   Sadie Hawkins (Sponsor), Allen Schmidt (Business Manager), TEMS Steering 

Committee 

Schedule Status: [x] GREEN  [ ] YELLOW  [ ] RED 
(Green = project is on-time; Yellow = project is 10% behind schedule; Red = project is more than 10% 
behind schedule or a significant risk has arisen that could cause failure of the project) 

Budget Status: [X] GREEN  [ ] YELLOW  [ ] RED 
(Green = project is on-budget; Yellow = project is 10% over budget; Red = project is more than 10% over 
budget or a significant risk has arisen that could cause failure of the project) 

Risk Status:  [X] GREEN  [ ] YELLOW  [ ] RED 
(Green = no new risks; Yellow = new risks are level 6 or less; Red = new risks are level 9) 

Project Phase:            Phase Status
[X] Feasibility Study    In Process 
[ ] Implementation Phase 

[ ] Project Initiation 
[ ] Project Planning     
[ ] Project Execution and Control   
[ ] Project Closure  

Phase Deliverable 
Deliverables for this phase are: 

Software Requirements Specification for the Travel & Expense Management 
System (done) 

Conceptual Approach (done) 

Alternatives Analysis (in progress) 

Cost Benefit Analysis (in progress) 

Risk Assessment 

Alternatives Recommendation (in progress) 

Implementation Plan for next Phase 

Approved Project Charter & Project Plan for the Implementation Phase 
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Achievements 
Alternatives Assessment: 

• Demonstrations from two vendors representing the Commercial Off-the-Shelf 
and Application Service Provider alternatives. 

• Demonstration from SAP representing the Enterprise Resource Planning 
alternative. 

• Team completed functional and technical assessments of the products. 
 
Cost Benefit Analysis: 

• Team received cost estimates from vendors and prepared estimated for all 
alternatives. 

• Team documented assumptions made in the cost comparison analysis. 
• Team documented pros and cons/benefits for each alternative. 

 
Recommendation: 

• Team considering various alternative recommendations. 
 

Objectives for the next reporting period 
Complete the alternatives assessment, cost/benefit analysis, and recommendation. 

Schedule 
On schedule with re-based milestones. 

• Milestone 2:  Done on time.  Finish Conceptual Approach:  January 23, 2006  

• Milestone 3:  Select Best Alternative:  March 17, 2006 

• Milestone 4:  Prepare Implementation Plan:  April 14, 2006. 

Budget 
Original estimate was about 3,000 hours effort for the Feasibility Phase - Sept. 2005 through mid-
February 2006.  The Conceptual Approach should add about 800 more hours .  

Estimated hours through December 31 was 2,223.  Actual hours through December 31 was 
2,121. 

 

Issues 
No new major issues at this time. 
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Newly discovered or re-arisen, including Risk Severity Indicator 
No new risks at this time. 

Risks 

6 



  7/17/2006 
 

Progress Summary 
 

TEMS Estimated vs Actual Cumulative 
Hours of Effort

0

500

1000

1500

2000

2500

3000

3500

4000

4500

Aug-05 Sep-05 Oct-05 Nov-05 Dec-05 Jan-06 Feb-06 Mar-06 Apr-06

Estimates
Actuals

 
 

 

 

 

W:\OFMMirror\accounting\tems\febstatus.doc 4 



  7/17/2006 
 

Event Effort Schedule 

Milestone Original 
Estimate 

Actual 
(Jan. 31, 

2006) 

Estimate 
to 

Complete 
Variance Original Start 

Date 
Revised Start 

Date 
Actual 

Start Date 
Original 

End Date 
Revised 
End Date 

Actual End 
Date 

Feasibility 
Study 

 

3000 2121 1742 

(revised 
total 

3800) 

NA Kickoff: Sept. 
8, 2005 

NA 

 

Sept. 8 
2005 

Feb. 22, 
2006 

Apr 14, 
2006 

 

Milestone 1 
(Requirements 

& Viable 
Alternatives) 

1423 1263 0 (160) Sept. 8 2005 NA Sept. 8 
2005 

Nov. 22, 
2005 

Nov. 28, 
2005 

Nov. 28, 
2005 

Milestone 2 

(New) 
Conceptual 
Approach 

800 648 0 (152) Dec. 1, 2005 NA Dec. 1, 
2005 

Jan.23, 
2006 

NA 

 

Jan. 23, 
2006 

Milestone 3 
(Recommended 

Alternative) 

1025 210 815  Nov. 29, 
2005 

Jan. 23, 
2006 

Jan. 24, 
2006 

Jan. 16, 
2006 

Mar. 17, 
2006 

 

Milestone 4 
(Start 

Implementation 
Phase) 

552  552  Jan. 17, 2006 Mar. 18, 
2006 

 Feb. 22, 
2006 

Apr 14, 
2006 
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